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ABSTRACT

The optimization of groundwater monitoring at SRS was achieved through a core team process 
based on the application of a comprehensive, technical evaluation of individual regulated 
groundwater units.  

Groundwater monitoring at SRS is required at dozens of waste sites and includes sampling at 
over 1,000 monitoring wells.  The expected longevity of groundwater contamination and 
associated groundwater monitoring and reporting constitutes a significant long-term cost to the 
environmental management budget. The core team, consisting of representatives from the 
Department of Energy (DOE); U.S. Environmental Protection Agency (USEPA); and the South 
Carolina Department of Health and Environmental Control (SCDHEC), recognized that 
monitoring needs for individual plumes evolve as remediation work progresses.  Much of the 
groundwater monitoring conducted at SRS is post-remedy monitoring or at sites where the nature 
and extent of the plume is well understood.  

The technical evaluation plan was generally based on the availability of many years-worth of 
high quality data from extensive monitoring well networks.  In addition, it was recognized that 
the well network, sampling frequency, and constituents analyzed for had been the same for years 
and needed evaluation to determine if the existing monitoring was meeting the monitoring 
objectives. In order to systematically evaluate monitoring programs at 18 different groundwater
units, SRS developed a decision-logic analysis using flow sheets to address potential areas of 
optimization.  Five areas were identified with core team agreement for evaluation, including: (1) 
current monitoring vs regulatory requirements, (2) spatial optimization, (3) temporal assessment, 
(4) Analyte assessment, and (5) reporting assessment.

The evaluation resulted in SRS proposing changes in the spatial, temporal, analyte, and reporting 
aspects of groundwater monitoring for fifteen of the eighteen individual groundwater units 
evaluated.   At nine of the eighteen units evaluated, SRS recommended discontinuing monitoring 
at some wells due to spatial redundancy.  At four of the units additional monitoring locations 
were proposed to address data gaps.  The temporal assessment resulted in recommendations for a 
reduced frequency of sampling that at fifteen of the units, with an increased frequency of 
sampling at a single unit.  Recommendations from the analyte assessment included 
discontinuation of analytes at three units and the addition of analytes at three other units.  Most 
of the new analyses are for 1,4-dioxane, an emerging contaminant.  The reporting assessment 
resulted in reductions in reporting frequency at six units.  Overall, these changes have resulted in 
annual savings of $370K to date, with over an additional $200K in annual savings pending.  
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Early and frequent core team deliberations helped ensure the success of this optimization effort.  
The technical evaluation was conducted after getting core team buy-in for the goals and methods 
of the project.  Technical evaluations for each unit were proposed to the regulators in unit
specific regulatory submittals.  The technical justifications and core team decisions were all 
documented and implemented in accordance within the framework of the SRS Federal Facilities 
Agreement or RCRA Permit process. This optimization approach can be expected to be highly 
successful for sites with rich historical data sets and where the requirements in regulatory 
monitoring plans can be negotiated.    

INTRODUCTION

A comprehensive environmental characterization, remediation, and monitoring program has been 
implemented at the SRS.  Operational facilities have groundwater monitoring conducted to meet 
various state and federal requirements. Historic waste sites and groundwater plumes are 
characterized, remediated, and monitored in compliance with the RCRA permit requirements  
and the CERCLA process [1, 2].  Regulatory monitoring requirements vary for individual 
groundwater units.  For RCRA units, groundwater monitoring is conducted to satisfy the
compliance monitoring and corrective action requirements of the South Carolina Hazardous 
Waste Management Regulations and specific Part B Permit conditions.  For CERCLA units, 
groundwater monitoring is required early in the CERCLA process as part of contaminant 
characterization as well as later in the process to assess the effectiveness of the selected 
groundwater remedies.  

Groundwater monitoring at SRS is extensive.  Plumes from eighteen various waste units and 
general areas are identified and shown Figure 1. Volatile organic compounds (VOCs) and tritium 
are the most common contaminants exceeding regulatory standards (maximum contaminant 
levels [MCLs]).  However, depending on the source, metals and other radionuclides are also 
known to be present.  The footprint size of groundwater contamination at SRS is approximately 
5,000 acres.  Approximately 4,000 groundwater samples are taken each year from over 3,000 
wells.  These samples generate about one million data records per year including field 
measurements (i.e., water table elevation) and analytical results for over 200 individual 
constituents. Multiple aquifer units are monitored with sampling depths ranging from surface 
samples in wetlands to monitoring wells screened as deep as 120 m (400 ft) below ground 
surface. 

Based on the current size of the monitoring program, and the expected longevity of groundwater 
contamination, the associated groundwater monitoring and reporting constitutes a significant 
long-term cost that represents an increasing proportion of the environmental management budget 
as surface waste units are closed.  Therefore, a comprehensive evaluation of the monitoring 
program was conducted to identify areas where monitoring could be optimized.
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Figure 1. Contaminated Groundwater Areas and Specific Regulated Units

  

DISCUSSION

Methods

Regulatory drivers for SRS groundwater monitoring were assessed to understand the scope of the 
program.  Groundwater monitoring is required by RCRA post-closure care permit conditions at 
five hazardous waste management facilities, which are regulated by the SCDHEC.  Groundwater 
monitoring is required as part of a Record of Decision (ROD) to satisfy RCRA/CERCLA 
commitments for thirteen operable units. SRS also has groundwater monitoring for operational 
facilities, SRS-wide environmental monitoring, and other RCRA/CERCLA groundwater units 
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with future regulatory decisions.  The initial optimization evaluation included the eighteen 
RCRA permitted and RCRA/CERCLA operable units that had specific regulatory requirements 
(Figure 1). Phase II of the optimization will include evaluation of thirteen additional 
groundwater units that are not RCRA permitted or RCRA/CERCLA operable units.

The decision making process at SRS is guided by the application of environmental restoration 
principles, which are grounded in defining the problem and determining the preferred response to 
the problem.  The first principle is building an effective core team, which is comprised of those 
individuals with the responsibility and authority to make decisions.  Core team meetings 
(scoping meetings) provide the forum for communication of project understanding and direction 
prior to the execution of technical work. The core team process was established at SRS in 1998, 
consisting of representatives from DOE, USEPA, and SCDHEC. The core team functions as the 
decision makers for the RCRA/CERCLA operable units, and also comes to agreement on 
programmatic issues.  Scoping meetings are the forum for these decisions, with a scoping 
summary prepared by the DOE contractor used as the vehicle to succinctly communicate the 
issue, potential problem, and a range of potential solutions.  Multiple scoping meetings are held 
during the course of investigation and proposed remedy selection, as shown below in Figure 2.  

                                                                                                            

Figure 2.  Relationship of scoping meetings to the CERCLA Process

Groundwater (and surface water) monitoring is based on a set of clearly defined objectives from 
which monitoring data are collected to specifically fulfill those objectives.  Typically, these 
objectives directly support regulatory decision-making.  The design of the monitoring plan (e.g., 
number of wells, frequency of sampling, laboratory analysis, reporting frequency) is tied to the 
data quality objectives and uncertainties in order to make project decisions.  The regulatory 
decisions and the project objectives may vary depending on the type or the stage of the project.

The various stages can be divided into two main phases: pre-remedy characterization and post-
remedy monitoring.  In general, the objectives of these phases are fundamentally very different.  
Pre-remedy characterization identifies the nature and scope of the problem and selects an 
appropriate remedy, while the post-remedy monitoring determines the effectiveness of that 
remedy.  Pre-remedy characterization usually consists of groundwater samples collected from a 
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significant number of wells over an extensive area, and analyzed for a broad spectrum of 
potential contaminants.  Post-remedy monitoring includes long-term monitoring of groundwater 
conditions, typically from a focused area of a few pertinent wells, and a reduced list of 
contaminant analyses.  The key objective of the post-remedy monitoring is to demonstrate 
whether or not groundwater conditions are corresponding with the expectations of the remedy
[3].  It is important to recognize that the groundwater monitoring plan may change significantly 
for a particular unit as the remedy matures or changes.  For example, if an active bioremediation 
system is shut down and the remedial action continues as monitored natural attenuation (MNA), 
the various biogeochemical parameters used to monitor the effectiveness of the bioremediation 
system may no longer be needed.  

At most the eighteen units identified for evaluation, the groundwater monitoring conducted is 
post-remedy (closure) monitoring for mature plumes.  However, even those units for which the 
final corrective actions or remedy have not been identified have well characterized and 
monitored plumes.

In order to optimize (right-size) the groundwater monitoring and reporting, a comprehensive 
technical approach was applied to each of the groundwater units.  Current groundwater sampling, 
analysis, and reporting practices were evaluated to identify opportunities for optimization and 
project cost avoidance/reduction.  

A decision logic analysis using flow charts was developed to guide an organized systematic 
evaluation of groundwater monitoring optimization opportunities for the eighteen individual 
groundwater units.  The evaluation was conducted in the following five areas:

 Current Monitoring vs Regulatory Requirements;

 Spatial Optimization;

 Temporal Assessment;

 Analyte Assessment; and

 Reporting Assessment.

An example flow chart depicting the decision logic used to identify opportunities in the spatial 
redundancy evaluation is presented in Figure 3.

The elegance of this decision analysis is that the evaluation is tailored to the specific monitoring 
program and hydrogeologic conceptual site model at each unit.  Therefore, it can be applied to 
both simple units with monitoring at just a few wells, and complicated regimes with multiple 
affected aquifer zones and hundreds of wells. Statistical approaches are generally more useful at 
sites with large monitoring well networks.

In conducting the evaluation of the spatial distribution of the monitoring network, the specific 
objectives and requirements of the monitoring plan are considered in formulating the questions 
to be assessed.  For example in the figure below, these questions are tailored to an MNA remedy, 
with predominantly physical attenuation processes, such as for tritium.  Thus, some of the key 
objectives of the remedy (prevent MCL exceedances in surface water, and prevent deeper aquifer 
contamination) are captured in the questions.  If an active groundwater treatment system was 
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being evaluated as part of the monitoring objectives, then an example question might be “Is the 
predicted capture zone supported by empirical data?”.

Figure 3. Decision Analysis for Evaluation of Spatial Distribution of Monitoring

  

Results 

Prior to conducting the evaluation, a core team meeting was held to discuss the objectives and 
technical approach of the groundwater monitoring optimization on a program level in order to 
get the regulators input into the process.  This early communication of the goals of the 
optimization paved the way for future detailed discussions on an individual operable unit basis of 
the technical evaluation and recommendations. The results of the monitoring and reporting 
optimization evaluation for the eighteen groundwater units were presented in a summary report
[4], but the optimization rationale and recommendations for each operable unit were typically 
presented in a regulatory required document such as an annual effectiveness monitoring report. 

For each groundwater unit, the following metrics are summarized in Table I below: 1) proposed 
changes to the number of monitoring wells sampled; 2) reductions/increases in the monitoring 
frequencies; 3) reductions/increases to the monitored analytes; and 4) changes in reporting 
frequencies.  In addition, an estimated annualized cost savings was also determined. Overall, 
recommendations were made for fifteen of the eighteen units. 
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Table I. Optimization Summary for the Evaluated Groundwater Units

Groundwater Unit
Net Wells 
Reduced

Well Visits 
Reduced

Net Analytes 
Reduced Reporting Frequency 

Reduced

A/M Area – Central 
Sector 3 72 0 Y
A/M Area – W. Sector (1) 0 (4) at 8 wells Y
A/M Area – S. Sector (2) 32 0 Y
A/M Area – N. Sector (6) 6 0 Y

A/M Area –
ABRP/MCB 8 0 (1) at 65 wells Y

H-Area HWMF 6 48 1 at 197 wells N

F-Area HWMF 3 3 1 at 145 wells N

MWMF 16 64 0 N

Sanitary Landfill 14 66 0 Y

C-Area BRP 0 0 0 N

CMP Pits 1 13 0 N

D-Area GW 0 9 0 N

D-Area Oil Seepage 
Basin 0 0 0 N

General Separations 
Area - E 2 23 0 Y

General Separations 
Area - W 7 32 (1) at 1 well Y

KLP BRPs 7 13 0 N

L-Area S. GW 0 22 (2) at 1 well Y

R-Area BRP 0 2 0 N

R-Reactor Seepage 
Basin 5 21 1 at 21 wells Y

TNX Area GW 0 0 0 N

Total 63 505

At nine of the eighteen units evaluated, SRS recommended discontinuing monitoring at some 
wells due to spatial redundancy.  At four of the units additional monitoring locations were 
proposed to address data gaps.   This resulted in discontinuation of sampling at 72 wells, 
incorporating data from 9 existing wells into routine monitoring, and the installation of seven 
new wells.

The temporal assessment resulted in a recommendation that at fifteen of the units, a reduced 
frequency of sampling; conversely, at a single unit, wells were recommended for sampling at an 
increased frequency.  This resulted in a reduction of sampling frequency at 246 wells and an 
increase in sampling frequency of 42 wells.  
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Recommendations from the analyte assessment are that three of the eighteen units currently 
monitor for analytes that should be discontinued, and three units should add analytes to their 
routine monitoring.  This resulted in a reduction in analytes for 363 wells and an increase in 
analytes at 75 wells.  Most of the new analyses are for 1,4-dioxane, an emerging contaminant.  

The reporting assessment resulted in reductions in reporting frequency at six units, and a 
modification to the content at one unit in response to the shutdown of a remediation system.

Overall, recommendations were fully agreed to at 5 of the units, agreed to with modifications at 
seven of the units, denied at one unit, and still pending decision at the last two units. 

The proposed recommendations identified in this evaluation, if all approved by SCDHEC and 
EPA, are projected to result in an average savings of approximately $700,000 per year 
continuing through the duration of long term groundwater monitoring. The largest area of 
savings was associated with reducing the reporting frequency.

Recommendations are being made for each individual unit with the specific project and core 
team members assigned for that unit in a meeting, and using an appropriate vehicle (such as an 
annual monitoring report) to document the agreed upon changes.

CONCLUSIONS

The optimization approach has been well received by the EPA and SCHDEC, with unit-specific 
recommendations approved for twelve of the thirteen units where decisions have been reached. 
The proposed recommendations resulted in an estimated annual savings of about $700K, and 
approved recommendations to date have resulted in an annual savings of $370K, with an 
additional $200K in annual savings pending. This high rate success can be attributed to a strong 
working relationship with EPA and SCDHEC. An early programmatic groundwater 
optimization scoping meeting helped ensure the success of this optimization effort, as the 
technical evaluation was conducted after getting core team buy-in for the goals and methods of 
the project. Subsequently, the optimization rationale and recommendations for each operable unit 
were typically presented in a regulatory required document such as an annual effectiveness 
monitoring report, then discussed with the regulators. Phase II of the groundwater optimization 
will include evaluation of thirteen additional groundwater units that are not RCRA permitted or 
RCRA/CERCLA operable units.

The optimization process used at SRS can be applied broadly to other DOE facilities, federal 
facilities, and private RCRA or CERCLA regulated sites. This process relies on a clear 
understanding and agreement on monitoring goals and objectives by all stakeholders, and is 
tailored to the specific characteristics of each individual unit evaluated. It can be applied to units 
with a few wells or hundreds of wells.    Statistically based monitoring optimization software 
was not used as part of this process, as a greater emphasis was placed on the empirical data and 
depth of technical understanding for each individual unit. The long monitoring history at SRS 
contributed to a rich dataset, allowing for empirical time trend analysis to help reduce the 
uncertainty in decision making.
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